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change Ti tle Remed i al Act i on Milestones. 100-BC- l. 100-HR-l and 100-0R-l O erable Unit s . 

Descr ipt i on/Justificat i on of Change 

Th i s change. request establishes mi l estones for remedial act i on and disposal qf 
i nvestigat i ve derived waste for 37 waste sit es i n the 100 Area of the Hanford Si te. 
This action is required by the Inter im Record of Dec i s i on f or the 100-BC-1 , 100-0R-1, 
100-HR-l Operable Units (EPA, 1995). The following milestones are to be added to the 
Hanford Facility Agreement and Consent Order: 

Number Mi l es t one 
~ -

M-16-0BA INITIATE REMEDIAL ACTION , 100-BC-l OPERABLE UNIT. 

M-16-07A INITIATE REMEDIAL ACTION , 100-0R-l OPERABLE UNIT. 

M-16-26A INITIATE REMEDIAL ACTION, 100-HR-l OPERABLE UNIT. 

M-16-0BB '. COMPLETE REMEDIATION AND BACKFILL OF 15 WASTE SITES AND 

· Impact of Change 

PROCESS EFFLUENT PIPEL INES IN THE 100-BC-l OPERABLE UNIT 
AS DEFINED IN THE REMEDIAL DESIGN REPORT/ REMEDIAL ACTION 
WORK PLAN FOR THE 100 AREA (DOE/RL-96- 17). 

continued on next a e) 

Due Date 

07 / 31 / 1996 

12/ 31 / 1996 

09 / 30 / 1998 

01 / 31 / 1999 

These milestones represent i nitiation and complet i on of remedial action for high 
priority liquid waste disposal sites in the 100-BC-l, 100-0R-l, and 100-HR-l Operable 
Units and disposal of investigative derived wastes from remedial investigations at 
t hese waste sites. 

Affected Documents 

Hanford Federal Facility Agreement and Consent Order Action Plan Appendix 0, Major and 
Interim Milestones; Remedial Design Report/Remedial Action Work Plan for the 100 Area 

OOE / RL-96-17 
.Approvals 

_ Disapproved 

_ Disapproved 

EPA r l ~,~-!. ~- Q .L_ _ Disapproved 
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Number 

M-16-078 

M- 16-268 

M-15-35 

Milestone 

COMPLETE REMEDIATION AND BACKFILL OF 15 WASTE SITE~ ANO 
PROCESS EFFLUENT PIPELINES IN THE 100-DR-l OPERABLE UNIT 
AS DEFINED IN THE REMEDIAL DESIGN REPORT/REMEDIAL ACTION 
WORK PLAN FOR THE 100 AREA (DOE / RL-96-17). 

COMPLETE REMEDIATION, BACKFILL AND REVEGETATION OF 37 
WASTE SITES IN THE 100-BC-l , 100-DR-l , ANO 100-HR-l 
OPERABLE UNITS AS DEFINED IN THE REMEDIAL DESIGN REPORT/ 
REMEDIAL ACTION WORK PLAN FOR THE 100 AREA (OOE / RL~96-17). 

COMPLETE INVESTIGATIVE DERIVED WASTE DISPOSAL FOR 37 WASTE 
SITES INCLUDED IN THE INTERIM RECORD OF DECISION FOR THE 
100-BC-l , 100-DR-l , and 100-HR-l OPERABLE UNITS. 

Due Date 

09/30/1999 

10/31/2000 

09 / 30/1996 
. I 


